

Town of Greenfield
La Crosse County, State of Wisconsin
Agenda Wednesday May 23rd, 2018 5:00pm

1. Open meeting 5pm
2. Review road work bid
3. Decide on priority work
4. Approve bid
5. Adjourn

Minutes

Meeting called to order 7:10 pm

Board present Tom Jacobs and Steve Mader

Reviewed bids from Scott Construction dated 5-4-18

Accepted bids for cold mix paving

Wuensch Road 322 ton for \$ 25,438.00

Bartsch Road 300 ton \$23,700.00

Bahr Road Wedge Low area 120 ton \$ 9,480.00

Schams Ave Hess to Elizabeth Way 97 ton wedge road \$ 7,663.00

East Hills road Cold mix paving 426 ton \$33,654.00

Accepted bid for seal coating

Hintgen road double seal \$ 2,662.00

Kammel Coulee back half single seal \$ 14,984.00

Schmaltz road Double seal \$ 9,300.00

Brookview Trailer court single seal \$ 15,286.00

Released David Kapanke for damages on Batsch road caused by recent logging work as

existing road was in in poor shape before incident. Reminded land owners to abide by road

bands and field access driveways are mandatory and must be improved and landowners are liable

for any damage caused by farming equipment or trucks.

Motion by Jacobs, 2nd by Mader to Approve paving and seal coating work, passed 2-0

Not making the list for 2018

Bina Road Wedge \$ 35,629.00 and single seal \$ 8,395.00 = \$44,024.00

Other pre paving work budgets.

East Hills Drainage \$ 10,000.00

East Hills Curb 15,000.00

Schmaltz road excavate road edge to widen road and place stone base \$ 8,000.00

Notes: East Hills final paving may be delayed into 2019, Schmaltz road embankment slide could delay project

Kreibich road estimate clean out ditches, install culvert \$ 6,000.00 and rip rap bridge \$ 8,000.00

FEMA work schedule for Scheiche road bank.

Doc. Saved as May 23rd Road Meeting